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Preamble 

 

Set out hereunder is the Draft Implementation Plan (IP) for the management of the Tokai 

and Cecilia areas which has been prepared in terms of the Tokai Cecilia Management 

Framework (TCMF) Review Process.  This draft IP is made available for public comment 

from Wednesday, 13 April 2022 until Friday, 20 May 2022. 
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1. Definitions and Acronyms 

 

BDU Business Development Unit, is SANParks internal Department looking at business 

opportunities within SANParks. 

BSP Biodiversity Social Projects is a Park department that implements biodiversity projects 

like alien vegetation clearing and wetland restoration. 

CRC 

 

Cape Research Centre, a SANParks department involved in scientific and 

management research. 

Funding 

Source  

From where will the funding be sourced in order to undertake the Strategic Action. 

Milestones  Key sub-actions to indicate the progress toward the Strategic Action. 

P&C / SET People and Conservation / Social Economic Transformation is a Park department. 

Park Forum Established to encourage the building of partnerships in support of natural and cultural 

heritage conservation goals of SANParks 

Park 

Management 

Plan (PMP) 

The Minister-approved plan to ensure the protection, conservation and management 

of the protected area in a manner which is consistent with the objectives of NEMPAA 

and the purpose for which the Park was declared. 

Partnerships Use of “Partnerships” in relation to Milestone responsibility indicates where SANParks 

envisions working with volunteers, external contractors and commercial operators to 

complete milestones 

PPP Funding Public Private Partnership funding where funding is secured from the Private Sector 

usually through a concessionaire or similar opportunity. 

Responsibility The Parks’ department or external entity involved in undertaking the Strategic Action. 

SEAM Team Park department that is engaged in Park safety and security operations 

Strategic 

Actions     

The overarching action that is to be undertaken in terms of the Implementation Plan 

TCMF Tokai Cecilia Management Framework 

TMNP Table Mountain National Park 

Timeframe 

Guideline 

When the milestone is envisioned to be undertaken, following the sign-off of the IP. 
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2.  Introduction 
 
The Tokai Cecilia Management Framework (TCMF) emerged from the national government’s 

decision in 2004 to phase out commercial plantations in the Western Cape, including those of 

Tokai and Cecilia areas, thereby transition from commercial forestry to national protected area.  

The TCMF (2005-2025) presented a ‘framework for planning’ for the future management of 

Tokai and Cecilia areas as integral parts of Table Mountain National Park and articulated a 

long-term, 20-year vision by setting out the broad landscape level proposals to guide the change 

from commercial forestry plantations to National Park. Against this background, SANParks 

made the undertaking to review the TCMF (2005-2025) through a transparent and interactive 

stakeholder and public engagement process. The TCMF Review Process kicked off on Tuesday 

25 May 2021 with more than 200 stakeholders participating during Phase 1, i.e., commenting 

period whereby stakeholders were requested to make written submissions by 30 June 2021 

which were published online in full (available as Phase 1 Report: Detailed Stakeholder 

Comments Received) and as a summary report (available as Phase 1 Report: Summary of 

Stakeholders Issues, Comments and Opportunities).  Upon receiving written submission during 

Phase 1, Phase 2 of the TCMF Review Process comprised of focused workshops with 

stakeholders on the various issues, concerns and proposals emanated from Phase 1. All 

working group submissions were published in full (available as Phase 2 Report: Stakeholder 

Working Groups Proposals Received) and as a summary report (available as Phase 2 Report: 

Summary of Stakeholder Working Groups Proposals Received). Phase 3 of this stakeholder 

and public engagement process considered all the proposals received from the stakeholders 

during the focused workshops and consolidated the suggestions into meaningful projects and 

programmes of action for implementation. This report represents the Draft Implementation Plan 

for the management of the Tokai and Cecilia areas for public comment.  

 
 

3.  Process to developing the Draft Implementation Plan 
 
Phase 2 of the Tokai Cecilia Management Framework (TCMF) Review Process provided for 

facilitated Working Groups to draft detailed proposals for consideration for the future 

management of the Tokai and Cecilia areas within the Table Mountain National Park.  The 

process took place from August 2021 to January 2022. In this Phase, seven (7) Working 

Groups were formed; Biodiversity Management Working Group, Communications Working 

Group, Cultural Heritage Management Working Group, Facilities Working Group, Fire 

Management Working Group, Human Well Being Working Group, and Safety & Security 

Working Group. These Working Groups comprised of stakeholders and SANParks’ 

representatives.   

 

https://www.sanparks.org/assets/docs/parks_table_mountain/Detailed_written_submissions_by_stakeholders_06_August_2021_update_January_2022.pdf
https://www.sanparks.org/assets/docs/parks_table_mountain/Detailed_written_submissions_by_stakeholders_06_August_2021_update_January_2022.pdf
https://www.sanparks.org/assets/docs/parks_table_mountain/TCMF_Review_Process_-_Phase_1_Comments_Report_16_July_2021_final.pdf
https://www.sanparks.org/assets/docs/parks_table_mountain/TCMF_Review_Process_-_Phase_1_Comments_Report_16_July_2021_final.pdf
https://www.sanparks.org/assets/docs/parks_table_mountain/tcmf-stakeholder-working-groups-proposals-received.pdf
https://www.sanparks.org/assets/docs/parks_table_mountain/tcmf-stakeholder-working-groups-proposals-received.pdf
https://www.sanparks.org/assets/docs/parks_table_mountain/tcmf-summary-stakeholder-working-group-proposals-received.pdf
https://www.sanparks.org/assets/docs/parks_table_mountain/tcmf-summary-stakeholder-working-group-proposals-received.pdf
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The Working Group proposals have made an exceptionally rich contribution to the Tokai-

Cecilia Framework Review Process. Over 300 proposals for action towards the management 

of the Tokai and Cecilia areas were included in the submissions by the stakeholders following 

these focused workshops. The submissions by each group cover the broad diversity of 

interests and issues in use and management of these areas, and recommended proposals 

and actions to address these.   

 

In this Phase 3 of the TCMF Review Process, the proposals and recommendations were 

documented to provide the basis for a draft Implementation Plan for the management of the 

Tokai and Cecilia areas. Subsequently, these proposals have been reviewed by SANParks in 

terms of their suitability and feasibility for implementation1 in the Tokai Cecilia areas in 

collaboration with its stakeholders and partners as follows: 

 

      Proposals well suited for implementation 

       Proposals suited for implementation with minor amendment  
—      Proposals not feasible and/or are impractical for implementation 

 

Of the 330 proposals, 94% are accommodated in the draft Implementation Plan. Of the 94%, 

approximately 35% are fully aligned to the draft IP, and 65% of the proposals are aligned with 

minor amendment. Only 6% of the proposals were not considered for inclusion due to their 

being unfeasible or impractical for implementation. 

 

The wide range of proposals prepared and submitted by the Working Groups is detailed in 

Annexure 1, which contains every proposal or action suggested by the seven Working Groups. 

Each proposal was recorded verbatim and catalogued to ensure consistent cross-referencing 

with the draft Implementation Plan, including whether and how each of the 330 proposals have 

been included into the draft IP. In Annexure 1, the proposals have been grouped into 7 broad 

themes relating to i) the Arboretum, ceremonies, medicinal gardens; ii) Biodiversity, alien 

species, rehabilitation and fire; iii) Tourism, recreation and recreational routes; iv) Planted 

Landscapes; v) Tokai Manor, Manor surrounds and Tokai braai site; vi) Safety and Security 

and vii) Heritage, Environmental Education & Interpretation, Social Matters & Volunteers.   

 

The wide-ranging and varied set of WG proposals, from broad visionary intentions to specific 

actions, have been streamed into a suite of Projects and Programmes as explained and 

presented in the in the draft IP hereunder.   

 

  

                                                           
1 Implementation is always subject to budget and resource availability 
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4.  Alignment of Draft Implementation Plan to the SANParks / TMNP planning 
system 

 

To streamline and rationalise the Draft Implementation Plan, the proposals have been grouped 

as Programmes or Projects (Figure 1).  

 

Proposals that align with, or can be accommodated in existing Park operational programmes, 

within the Park Management Plan have been incorporated into the draft IP as ‘Programmes’. 

These are ongoing activities that occur across the wider TMNP as part of ‘normal’ Park 

operations that will continue for the long-term and are largely funded through existing Park 

budgets.  

 

Proposals that are area specific and/or project based for which an additional implementation 

budget or source would be required have been incorporated into the draft IP as ‘Projects’. 

Where accepted, such Projects would need to be implemented and then carried through to 

become future Park operations. Projects typically involve an upgrade development or a 

change in use of a site or facility. These activities will require additional budgets sourced 

though SANParks or alternative funding sources.    

 

The draft IP includes 4 Projects and 8 Programmes: 

 

 
Figure 1. Draft Implementation Plan Projects and Programmes  

 
 
With the adoption of the IP, the TCMF will fall away and on review of the TMNP Park 

Management Plan in 2025, the remaining IP actions can be incorporated into the revised PMP.  
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5.  Draft Implementation Plan 
 

The WGs put forward a wide range and variety of proposals of which many are similar and 

often overlapping. To streamline these into an IP that SANParks and stakeholders can work 

with and implement, the proposals have been grouped and are presented in the draft IP in a 

summary table format.  The grouped Strategic Actions are listed in the tables with Milestones, 

Timeframe Guidelines, Responsibility and Funding Source. The proposed Strategic Actions 

are scheduled to fit into SANParks’ short, medium and long-term funding cycles, where short 

term budgets are linked to SANParks’ operational budgets, medium term funding to 

SANParks’ strategic budgets, and long-term funds are linked through to the Park Management 

Plan.   

 

The time period (‘years’) indicated in the Timeframe Guidelines will commence once the 

Implementation Plan has been finalised and signed off by SANParks executive and the first 

annual operational budget cycle has commenced. It should be recognised that some of the 

Projects and Programmes are already underway and being implemented on an ongoing basis.  

It is envisaged that the Projects and Programmes will be implemented by SANParks in 

collaboration with stakeholders and partners.  Implementation is always subject to budget and 

resource availability and this and other factors may impact on the draft IP Timeframe 

Guideline. Feedback on programmes will take place through engagements with stakeholder 

groups such as honorary rangers, volunteers, friends groups and the Park Forum. 
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6.  Draft Implementation Plan - Projects 
 

6.1 Realisation / implementation of the Tokai Manor Precinct Plan and PPP opportunity 

 

The Tokai Manor Precinct Plan was prepared with full public engagement and was approved and endorsed by SANParks and heritage authorities 

in 2012 with input from the City.  The precinct is proposed to be upgraded through a longterm PPP concession opportunity as a multi-use Park 

gateway and public facility with a wide range of facilities and activities as set out in the approved plan.  Substantial investment will be required by 

the selected operator / concessionaire into bulk infrastructure upgrades, parking areas, safety, security, heritage conservation, baboon 

management, interpretation etc.  A wide range and innovative proposals have been presented in the TCMF review process and add to the 

richness of the precinct opportunity for consideration.  Some aspects of the precinct plan have been implemented (e.g. upper Tokai Road upgrade, 

infrastructure upgrades, new TMNP offices).   However, outsourcing of the precinct commercial opportunity has been hindered by delays in TMNP 

moving into the new TMNP offices and the extension of the Tokai Manor long term management agreement with Province.  Additional information 

for consideration in the precinct area includes proposals for First Nations / indigenous cultural opportunities, heritage interpretation.  

 

Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

6.1.1  
Release primary 
Concession for Tokai 
Manor Precinct 

Secure long term management agreement with 
Province for Manor House 

Year: 1  
Park Operations 
Park Planning 
BDU 
Partnerships 

Operational Budget 
PPP Funding  

Commence concession bidding process Years: 2 – 3  

Concession in place and active in Tokai Manor 
Precinct 

Years: 3 – 5  

6.1.2  
Release secondary 
out-sourcing 
opportunities for 
Tokai Manor Precinct 

Identify activities or opportunities additional to 
the Tokai Manor PPP opportunity that could be 
outsourced  Years: 2 – 3 

Partnerships 

  

6.1.3  
First Nations cultural 
site 

Investigate site for placement First Nations 
cultural site linked to the Tokai Precinct 

Years: 3 – 4 
P&C / SET 
Park Operations 
Park Planning 
Partnerships 

Project funding 
Community funding 

Planning and establishment of First Nations 
cultural site linked to the Tokai Manor Precinct 

Years: 4 – 5 
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6.2 Tokai Braai Site Diversification of use / upgrade 

 

The Tokai braai and picnic site is a designated 18 hectare area in Middle Tokai and is a key visitor facility serving the broader Cape Town 

community.  An upgrade and landscape plan was prepared with public engagement in 2010 and an environmental authorisation issued in 2011, 

various aspects of which have been implemented.  This included the re-alignment of the original braai site area to accommodate the ecological 

corridor linking the critically endangered ‘Cape Flats Sand Fynbos’ of Lower Tokai to the critically endangered ‘Peninsula Granite Fynbos’ of 

Middle Tokai to the endangered ‘Peninsula Sandstone Fynbos’ of Upper Tokai.  Various proposals regarding the Tokai braai site were presented 

in the TCMF review process.  These include a wider range of activities in the braai site such as safe spaces for family orientated activities (e.g. 

kids parties, recreational and adventure opportunities); a wider array of usage and potential small scale commercial opportunities (e.g. 

refreshments, events etc.); improved baboon management and steps to secure long-term shade by replacing aging pines.  It needs to be 

acknowledged that as per current recreational EMP for walking with dogs in the Park, no dogs are permitted in the braai area which is in line with 

City standards. 

 

Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

6.2.1  
Retain shade trees in Braai 
Site 

Plan for replanting and/or replacement 
of trees 

Years: 1 – 2, on going Park Operations 
Partnerships 

Operational Budget 
Community Partnerships  

6.2.2  
Investigate and release 
commercial opportunities 

Investigation into the viability and 
structure of commercial opportunity 

Years: 1 – 2 Park Operations 
BDU 

Operational Budget  

Release commercial opportunity Years: 2 – 3 Partnerships 

6.2.3  
Enhanced usage and family 
focused events and 
activities 

Investigate possible events and 
activities that could be introduced within 
the Braai Site  

Years: 2 – 3 Park Operations 
P&C / SET 
Partnerships 

Operational Budget 
Community Partnerships 
Commercial  
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6.3 Tokai Arboretum Upgrade 

 

The Tokai Arboretum is a Provincial heritage site originally planted from 1898 onwards as an experimental forestry site to determine appropriate 

exotic trees for plantation purposes.  Strategic actions for the site identified in the TCMF review process, include the phased opening of Lister’s 

Place to provide information and interpretation on the Arboretum and to serve basic ‘refreshments’; to improve its current state though the 

preparation of a management and landscape plan; to facilitate increased visitor use and appreciation and for protection from future fires. These 

activities are summarised and presented in the table below. The estimated cost of implementing such activities not covered by normal Park 

budgets amounts to approximately R1.5 million that will have to be secured via fund raising, external partners and/or as a special project. 

 

Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

6.3.1  
Open Lister’s Place 

Attend to bulk services infrastructure 
requirements. 

Years: 1 – 2 Park Operations 
Park Planning 
Park Heritage 
Partnerships  

Project Funding 
Fund Raising 

External Partnership appointed to manage to 
the site and operations 

Years: 1 – 2 

Information and interpretation Years: 2 – 3 

6.3.2  
Improve use of the 
Tokai Arboretum 

Prepare Landscape Plan for Tokai Arboretum Years: 2 – 3 Park Heritage 
Park Operations 
Park Planning 
Partnerships  

Project Funding 
Fund Raising 

Open upper parking for arboretum Years: 1 – 2 

Baboon Management in place for arboretum Years: 1 – 2 

6.3.3  
Fire Protection of 
Tokai Arboretum 

Reduce fuel loads within arboretum Year: 1, ongoing Park Operations 
Fire Management 
BSP 
Partnerships 

Operational Budget 

Maintain low fuel load perimeter  Year: 1, ongoing 

Maintain required fire breaks Year: 1, ongoing 
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6.4 Planted Landscapes 

 

Trees and associated landscapes are valued by many stakeholders and provide a range of values and benefits, e.g. scenic, cultural, recreational 

shade.  Treed areas include both naturally occurring indigenous trees as well as planted trees such as those in the commercial plantations.  

However, in terms of the original national government decision and the subsequent Tokai Cecilia 20 year ‘exit’ lease, the remaining plantations 

are being phased out by 2024.  In response to this scenario, a wide range of proposals have been made to provide for continued trees / planted 

landscapes such as replanting, inter-planting of various species.  In addition, Tokai and Cecilia have a number of identified historic plantings such 

as the oak trees leading to the Tokai Manor House, the Arboretum and the Cork Oaks along Rhodes Drive that would be retained and managed.  

 

Strategic Actions Milestones 
Timeframe 
Guideline 

Responsibility Funding Source 

6.4.1 
Manage historical / 
heritage trees and 
plantings in line with 
heritage requirements  

Heritage tree management  Year: 1, ongoing Park Operations 
Park Heritage 
Partnerships  

Project Funding 
Fund Raising 

6.4.2  
Identify sites within and 
adjacent to the Park 
where planted trees can 
be retained or 
introduced 

Investigate extension of the plantations Exit 
Lease  

Year: 1, ongoing SANParks corporate 
Park Operations 
Park Planning 
Partnerships 

Project Funding 
Fund Raising 

Management of existing shaded areas in Tokai 
and Cecilia 

Year 1, ongoing 

Identify and expand tree planting in other 
areas of the Park 

Year: 1, ongoing 

Support the extension, establishment and 
management of tree plantings outside the 
Park. 

Year: 1, ongoing 

 

 

 

  



 

13 
 

7.  Draft Implementation Plan - Programmes 
 
7.1 Safety and Security Programme 

 

In the TCMF review process, safety and security emerged as a key concern for users of Tokai and Cecilia.  Urban crime spill over into the open 

access, non-gated areas of the Park occurs intermittently and opportunistically across the Park and not only in Tokai and Cecilia. Occasionally 

crime can be serious and of a violent nature.  Key actions / proposals include improvements to current operations, SEAM Team and community 

organisations involvement to improve to the flow of security related information, surveillance, visual presence.  The cost of specialised equipment 

is substantial - for example R500 000 for suitable high specification cameras, which could be a special stakeholder-funded project.  

 

Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

7.1.1  
Improve Safety & 
Security Information 

Centralised Safety & Security Centre for the 
Park also servicing Tokai and Cecilia 

Years: 1 – 2 Park Operations 
SEAM Team 
Partnerships 

Operational Budget 
Special Project Funding  

Common Park specific / linked  ‘app’ 
available for reporting incidents and/or 
creating alerts 

Years: 2 – 3 

7.1.2  
Improve 
Surveillance 

Support network of surveillance cameras Years: 2 – 3 Park Operations 
SEAM Team 
Partnerships 

Operational Budget 
Community Partnerships  

Make use of drone technology  Years: 2 – 3 

7.1.3  
Improving Visual 
Presence 

Improved management of car guards and 
local refreshment outlets at key sites 

Years: 1 – 2 People & 
Conservation 
Park Operations 
Partnerships 

Operational Budget 
Community Partnerships  

Increased community and partnership led 
patrols 

Year: 1, ongoing 
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7.2 Environmental Education & Interpretation 

 

There is a wide range of opportunities in Tokai and Cecilia for education and interpretation for a number of natural, cultural and heritage features, 

including the important declared heritage sites such as Tokai Arboretum and the Tokai Manor House.  In addition the area’s natural heritage is 

captured in the Cape Floral Region World Heritage Site status and the Outstanding Universal Value (ix) ecological process and (x) biodiversity 

criteria and the natural fynbos fires.   Cultural heritage extends from the First Nations people though to the modern era.  Opportunities identified 

include guided interpretation trails, interpretative fynbos / medicinal gardens, Tokai Manor precinct (concessionaire) and Arboretum interpretation 

(stakeholders, community).  EE programmes can be integrated into the Parks current EE programme.  Linked to the development of the EE and 

Interpretation material is the opportunity for additional heritage studies / research on Tokai and Cecilia.  

  

Strategic 
Actions 

Milestones Timeframe Guideline Responsibility Funding Source 

7.2.1  
Environmental 
Education and 
Interpretation 

Develop Environmental Educational material 
for inclusion into the Parks’ EE programme  

Years: 2 – 3 People and Conservation 
Community Partnerships 
Partnerships 

Operational Budget 
Community Partnerships  

Develop interpretation materials for Tokai 
Arboretum  

Years: 2 – 3 

Develop interpretation materials for Tokai 
Manor Precinct  

Years: 3 – 5 

7.2.2  
Establish active / 
live 
interpretation 

Develop interpretation trails in Tokai and 
Cecilia 

Years: 2 – 3 People and Conservation 
Park Operations 
Community Partnerships 

Special Project 
Community Partnerships 

Establish a fynbos interpretation and/or 
medicinal garden possibly linked to the Tokai 
Manor House precinct 

Years: 3 – 5 

Establish heritage walk created with markers, 
medicinal plants, rest points & education 

Years: 3 – 5 
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7.3 Fire Management Programme 

 

In 2015 a wildfire burnt and destroyed the mature pine trees that formed the commercial plantation in upper Tokai. Fire concerns relate to fuel 

loads left over by post commercial harvesting, alien vegetation clearing operations and remaining stands of pine trees on the urban interface. 

Fire management, as a wider Park function already looks at managing fire risks, prescribed burning, fire information and fire-fighting capacity for 

the Park.  Proposals include improving protection of the Park interface by reducing urban edge fuel loads, undertaking prescribed burning, 

updating local fire related information and looking at potential capacity constraints in undertaking fire management in Tokai and Cecilia.   At the 

Park level the Fire Management Plan is intended to be updated and will include aspects from Tokai and Cecilia.  

 

Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

7.3.1  
Improve Park 
interface protection 
from wildfire 

Establish a low fuel load Park interface  Years: 2 – 3 Park Operations 
Park Fire Management 
Partnerships 

Operational Budget  

Review and maintain firebreaks Year: 1, ongoing 

Assess risk posed by post-harvesting and alien 
clearing activities 

Year: 1, ongoing 

Undertake regular alien clearing in the interface 
area 

Year: 1, ongoing 

7.3.2  
Undertake 
prescribed burning 

Plan and implement prescribed burning  Year: 1, ongoing Park Operations 
Park Fire Management 
Community Partnerships 

Operational Budget  
Community 
Partnerships 

Plan and implement winter stack burning Year: 1, ongoing 

Review prescribed burning requirements for 
Cecilia 

Post Harvesting 

7.3.3  
Fire information 

Adjacent land owner communication and 
awareness 

Year: 1, ongoing Park Operations 
Park Fire Management 
Community Partnerships 

Operational Budget 
Community 
Partnerships  

Fire infrastructure audit and mapping Years: 2 – 3 

Review of a track network for fire management 
access and suppression 

Years: 2 – 3 
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7.4 Alien Species Management Programme 

 

Alien fauna and flora is a Park-wide challenge, however in Tokai and Cecilia this has been accentuated by the presence of century old commercial 

plantations which are currently being exited.  Alien vegetation poses a substantial management activity for the Park, especially in areas that have 

experienced wildfires.  From 2017 onwards, between 4 to 6 million rand has been spent annually on alien clearing operations in Tokai and Cecilia.  

Although there has been progress, follow-up clearing will be required for decades to come.  The key alien vegetation clearing proposal emerging 

in the TCMF process focus on timeous follow-up clearing in areas already cleared, completing the initial clearing in post harvested areas. Alien 

clearing operations in Cecilia are hampered by the continued presence for commercial plantation areas.   Coordinating volunteer groups can 

contribute positivity to the alien clearing effort.  Alien fauna in the area may include Sambar deer, guttural toad and other species which will 

require monitoring.  

 

Strategic Actions  Milestones Timeframe Guideline Responsibility Funding Source 

7.4.1  
Undertake alien 
clearing in post fire 
and / or post 
harvested areas 

Initial alien clearing areas completed   Years 3 – 5 Park Operations 
BSP 
Partnerships 

Operational Budget  

Follow-up alien clearing areas treated 
timeously 

Year: 1, ongoing 

Regular alien clearing along the Park interface 
and active rehabilitation areas 

Year: 1, ongoing 

Undertake invasive alien clearing in heritage 
sites using appropriate methods  

Year: 1, ongoing 

Monitor and treat new emerging alien flora Year: 1, ongoing 

7.4.2  
Management of 
alien fauna 

Monitor and report alien fauna and determine if 
any management action is required 

Year 1, ongoing Park Operations Operational Budget  

7.4.3  
Increase volunteer 
support  

Support and coordinate volunteers in activities 
that contribute to the reduction of alien species 

Year: 1, ongoing People and 
Conservation 
Park Operations 
Partnerships 

Operational Budget  
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7.5 Biodiversity and Ecosystem Services Rehabilitation 

 

The importance of Tokai and Cecilia biodiversity’s value is captured in the Park’s Cape Floral Region World Heritage Site status and the applicable 

Outstanding Universal Value criteria in terms of ecological process (WHS OUV criterion ix) and biodiversity (WHS OUV criterion x).  Three 

important vegetation types are found in Tokai being the ‘critically endangered’ Cape Flats Sand Fynbos (CFSF), Peninsula Granite Fynbos (PGF) 

and the ‘endangered’ Peninsula Sandstone Fynbos (PSF).  PGF and PSF are the main vegetation types in Cecilia.  The Tokai and Cecilia 

plantation areas and MTO ‘exit’ lease were Assigned to SANParks in 2005 by the then DWAF with the express purpose of “…the planned 

rehabilitation of the natural environment and the protection of its biodiversity.”  The change in land use from plantation to a protected area requires 

both active and passive rehabilitation interventions and processes.  Rehabilitation and restoration refers to the process of assisting the recovery 

of an ecosystem that has been degraded, damaged or destroyed. Key rehabilitation proposals emerging from the TCMF process include 

rehabilitation of important wetlands and aquifer recharge areas, and facilitating the recovery of critical fynbos area. Rehabilitation contributes to 

important climate change preparedness by increasing water provisioning and providing an elevation corridor for species to disperse to cooler 

areas. 

 

Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

7.5.1  
Update Rehabilitation 
plans for terrestrial, 
wetlands and rivers to 
include Tokai and Cecilia 

New research and information included into 
updated rehabilitation plans 

 Years: 2 – 3 Cape Research Centre 
Park Operations 
Partnerships 

Operational 
Budget  

Rehabilitation plans integrated into BSP Park wide 
projects 

Years: 2 – 3, ongoing 

7.5.2  
Undertake Wetland and 
Riverine corridor 
restoration 

Conduct River & Health Wetland Health 
assessments 

Years: 2 – 3 Cape Research Centre 
Park Operations 
Partnerships 

Operational 
Budget  
Special Projects Investigate implementing river flow reserves Years: 4 – 5 

Active re-establishment of wetland and riverine 
flora and fauna  

Years: 2 – 3, ongoing 

7.5.3  
Facilitate locally 
indigenous species 
recovery and diversity 

Identify species requiring reintroduction and 
investigate options to achieve this 

Years: 2 – 3, ongoing Cape Research Centre 
Park Operations 
Community Partnerships 

Operational 
Budget 
Special Projects  
Community 
Partnerships 

Monitor passive vegetation recovery and map re-
emerging communities 

Year: 1, ongoing 

Monitor populations of Species of Special 
Concern 

Year: 1, ongoing 
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Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

7.5.4  
Volunteers 

Involve citizen scientists in detailed fauna and 
flora surveys  

Year: 1, ongoing Cape Research Centre 
Park Operations 
Community Partnerships 

CRC 
Park Operations 
Community 
Partnerships 

Support Species of Special concern like western 
Cape Leopard toad 

Year: 1, ongoing 
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7.6 Tokai and Cecilia Recreational Activities & Events  

 

As in the rest of the Park, a variety of recreational and leisure activities are undertaken in Tokai and Cecilia areas ‘within the ambit of human 

wellbeing’.  Aside from hiking, walking and running, the main activities are dog walking, horse riding and mountain biking which are undertaken 

in terms of the agreed recreational EMPs put in place with Park stakeholders over the years, which designate areas and routes for each respective 

activity and set out ‘codes of conducts’ for that activity. The ‘codes of conduct’ comprise compliance and etiquette aspects. In the TCMF review 

process, stakeholders highlighted the increasing numbers of recreational users in the area across the board and the increase in levels of conflict 

and incidents between users. Concerns were expressed regarding the future status and use of the plantation management tracks.  Proposals 

were made regarding track and trail maintenance, improved signage for all recreational user groups, more family / visitor friendly facilities such 

as benches, children facilities, the expansion of existing parking areas, provision of public ablutions and options for commercial recreational user 

group events. 

 
 
Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

7.6.1  
Tracks and footpath 
rationalisation, 
review and 
maintenance 

Review tracks and footpaths for future use, down 
scaling, closure and /or rehabilitation 

 Years: 2 – 3 Park Operations 
Park Planning 
Cape Research Centre 
P&C / SET 
Community 
Partnerships 

Operational Budget 
Special Project  
Community 
Partnerships Identify tracks and footpaths required for 

emergency services 
Years: 2 – 3 

Roll-out comprehensive track and footpath 
maintenance programme 

Years: 3 – 5, ongoing 

Review signage on recreational user groups 
routes 

Year: 1, ongoing 

Support volunteers in activities that contribute to 
the improvement and maintenance of tracks and 
footpaths 

Year: 1, ongoing 
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Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

7.6.2  
Recreational users 
routes and areas 

Review, through recreational EMP’s, the routes 
and areas available to different user groups 

Year: 1, ongoing Park Operations 
Park Planning 
People and 
Conservation 
Community 
Partnerships 

Operational Budget  
Special Project 

Promote shared routes etiquette Year: 1, ongoing 

Clearly signpost areas not open to user groups Year: 1, ongoing 

Review the number and type of recreational user 
groups events 

Years: 3 – 5 

7.6.3  
Improve visitor and 
family experience in 
the wider Tokai 
Manor precinct  

Improved visitor and tourism welcome signage  Years: 3 – 5 Park Operations 
SANParks Business 
Unit 
People and 
Conservation 
Partnerships 

Operational budget 
PPP funding 

Expand commercial offering e.g. commercial 
horse riding 

Years: 3 – 5 

Introduce children’s play equipment and activities Years: 3 – 5 

Provide for wheelchair accessibility and benches Years: 3 – 5 

7.6.4  
Improve parking 
areas and facilities 

Investigate additional parking areas at key sites in 
Tokai and Cecilia 

Years: 3 – 5 Park Operations 
Park Planning 
Partnerships 

Operational budget 
Special Project 

Consider the provision of public ablutions at 
parking areas 

Years: 3 – 5 
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7.7 Tokai and Cecilia Heritage Programme 

 

Tokai and Cecilia represent a multitude of heritage layers relating to pre-colonial, slavery, agriculture, forestry, religion, biodiversity and 

recreational aspects.  These layers need to be recognised, researched and interpreted.  Substantial information on the history of the areas and 

a wide range of proposals emerged from the WGs including aspects relating to the Manor House, landscapes, buildings, and biodiversity and its 

use over time. These, as well as social aspects that include rights of First Peoples, crime and gender violence have been included under this 

programme.   

 

Strategic Actions Milestones Timeframe Guideline Responsibility Funding Source 

7.7.1  
Manage heritage areas in 
accordance with heritage 
guidelines and 
recommendation 

Restoration upgrade of heritage 
facilities  

Year: 1, on-going P&C / SET 
Park Operations 
Partnerships 

Operational Budget 
Project Budget  
Fund Raising 

7.7.2  
Undertake new and 
continue with current 
heritage studies  

Awareness raised of heritage 
research area and topics  

Year: 1, on-going CRC 
P&C / SET 
Park Operations 
Partnerships 

Operational Budget 
Project Budget  
Fund Raising 
Project Budget 
Fund Raising 

Long-term research needs 
identified and documented  

Year 1, on-going 

Integrate heritage studies into the 
Park’s  environmental education 
and interpretation activities   

Year 1, on-going 

7.7.3  
Social Memorial 

Site identification Year: 2 - 3 P&C / SET 
Partnerships 

Project Budget 
Fund Raising Planning of memorial 

Establishment of memorial  
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7.8 Communication Programme 

 

Effective communication is required to build a positive identity for TMNP amongst both its internal and external stakeholders and to provide a 

balanced narrative about the Park and about Tokai and Cecilia.  Key activities in the communication programme are to highlight SANParks 

contribution to social capital of South Africa through sustainable management of conservation of biodiversity and cultural heritage; diverse and 

responsible tourism and socio-economic transformation; counteract misconceptions and misrepresentations of SANParks and its activities; and 

provide ongoing feedback to stakeholders on activities and events in Tokai, Cecilia and the Park. 

 

Strategic Actions  Milestones Timeframe Guideline Responsibility Funding Source 

7.8.1  
Manage the official messages in 
the media by guiding and 
positively influencing the ‘public 
conversation’ through mass 
media platforms. 

Undertake proactive, constant and 
consistent issue-driven approach to 
communications  

Year: 1, on-going Communications 
Park Operations 
Partnerships 

Operational Budget  

7.8.2  
Foster amicable public relations 
and facilitate two-way 
conversations with key external 
stakeholders. 

Key stakeholder engagements Year: 1, on-going Communications 
Park Operations 
Partnerships 

Operational Budget  

7.8.3  
Improve stakeholder and 
partnership management 

Partnerships established  Year: 1, on-going Communications 
Park Operations 
Partnerships 

Operational Budget  

7.8.4  
Promote events that result in 
consistent positive coverage of 
SANParks. 

Events undertaken Year: 1, on-going Communications 
Park Operations 
Partnerships 

Operational Budget  

7.8.5  
Improve social media 
management 

Social media monitoring Year: 1, on-going Communications 
Park Operations 
Partnerships 

Operational Budget  
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